

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date:	18.07.04	Job No.:	822	ADR Yes/No:	N	ADR Date:		ECN #:	18- 764
Product No.:	D350-822			Created By:	<i>[Signature]</i>	Approved By:	<i>[Signature]</i>		
Product Name:	PA100 PUREair System			Checked By:	<i>[Signature]</i>				

Distribution	Reqd	Resp	initial / Date (YY/MM/DD)
Director of Operations	Y	JLM	<i>[Signature]</i> 18-07-10
Production Planning Man. / Prod. Planner	Y	LL / ADL	<i>[Signature]</i> 18-07-09
Supply Chain Director / Senior Buyer R&D	Y	RA / SH	<i>[Signature]</i> 18-07-09
Production Engineering Coord.	Y	DD / JFS	<i>[Signature]</i> 18-07-10
NCR / PAR / CAR / CIR / URF Coordinator	Y	SAD	<i>[Signature]</i> 18-07-10

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	MD / ED	<i>[Signature]</i> 18-07-10
QC Coordinator	Y	PD	<i>[Signature]</i> 18-07-10
Customer Support	Y	LM / JR	<i>[Signature]</i> 18-07-13
Customer Technical Support	Y	MB / EL	<i>[Signature]</i> 18-07-09
Marketing	Y	WR	<i>[Signature]</i> 18-07-09
Prod. Man. Solution Provider	Y	SL / RB	<i>[Signature]</i> 18-07-09

Reason for Change:
Update kit to remove performance penalty from FMS

Documents Affected:
Release IIN-D350-822 Rev. H, ICA-D350-822 Rev. 6, FMS-D350-822 Rev. E, ACR-D350-822-2 Rev A, FTP-D350-822-4 Rev B, FTR-D350-822-4 Rev A and D350-822-901 Rev A

IF APPLICABLE: NCR: _____ PAR: 17-587 CAR: _____ CIR: 17-111 URF: _____
PAPERWORK UPDATE ☒ **PARTS MUST COMPLY** ☒ **PREVIOUS PARTS SATISFACTORY** ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	Y	WR	* see below <i>[Signature]</i>	<i>[Signature]</i> 7-23-18
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	Y	WK	MDL-D350-822 Rev O	<i>[Signature]</i> 18.06.27 WK
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		<i>[Signature]</i> 18.07.23 <i>[Signature]</i>
12	Update Product Specification Files (Bluefiles)	Y	KJ		<i>[Signature]</i> 18.07.09
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		<i>[Signature]</i> 18.07.09
14	Update Product Development Summary (STC applications)	Y	KJ		<i>[Signature]</i> 18.07.09
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	N			
17	Update / Verify Authorized Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	Y	KJ	See below	<i>[Signature]</i> 18.07.09
19	Create / Update Packaging Process Plan (PPP)	Y	MG		<i>[Signature]</i> 18.07.09
20	Red Decals required on Packaging Process Plan (PPP)?	Y	MG		<i>[Signature]</i> 18.07.09
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		<i>[Signature]</i> 18.07.23 <i>[Signature]</i>
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	N			
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:
 * Notify customers that performance penalties have been reduced or removed per FMS-D350-822 Rev E and provide updated kit paperwork.
 Update all D350-822-011/-013 kits in stock per IIN-D350-822 Rev. H.
 D350-822-011 now at CHG 004, D350-822-013 now at CHG 003
 Update BOMs/Routes for D350-822-011/-013 per IIN-D350-822 Rev H.
 Approved by TCCA
 Close out PAR17-587 and CIR17-111

ECN Verified & Complete: *[Signature]* Date: 2018/07/27